

BCPNSG Revised Timetable

September 2019

- 9 Sept** : Draft Reg.14 issued to Chair – 9th September
- 7 Oct** : Comments on Draft Reg.14 sent back to Moles
- 7 Oct** : Draft SEA issued to Steering group & RDC
- 21 Oct** : Comments on SEA sent back to Moles
- 27 Oct** : Final Reg.14 Plan & SEA issued to steering group
- w/c 28 Oct** : Documents to be approved by the TC prior to Reg.14 consultation
- 4 Nov** : Reg.14 consultation starts for 6 weeks
- 16 Dec** : Reg.14 consultation ends
- 16 - 31 Dec** : SG to collate all the Reg.14 responses & produce summary table
- 3 Jan** : Send responses table to Moles
- 8 Jan** : Agree on how these are addressed and proposed changes
- 17 Jan** : Submission Plan, Basic Conditions & Consultation Statement
- w/c 20 Jan** : Reg.15 submission documents to be approved by the TC
- 3 Feb** : Submit Reg.15 documents to RDC